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I. Executive Summary 
Since April 2014, Mercy Corps Niger is implementing an Emergency Food Security Program 

(EFSP) funded by USAID/Food For Peace entitled ECOUT1. This program is designed to meet 

the immediate needs of communities affected by recurrent food crises and build local capacity to 

adapt and build resilience to future stresses and shocks. The program targets 56,000 of the most 

vulnerable individuals (8,000 households) in the communes of Ouallam and Dingazi in the 

Ouallam department. In FY16 Q1, the first quarter of the No Cost Extension period (October 11, 

2015 – February 29, 2016), the main achievements of the program are as follows: 

 7,895 households benefited from post-harvest Cash For Work activities. Each beneficiary 

received XOF 16,500 (US $30) meaning a total of XOF 131,752,500 ($239,550). 

 These post-harvest Cash For Work activities enabled beneficiaries to build 12 new 

storage facilities for warrantage, to create 4,596 garden plots in 16 villages for vegetable 

production and to contribute to the sanitation of households and public spaces (2,018 pits 

dug and filled with stones for waste water collection, 125 ha of public spaces swept). 

 2,585 people including 1,513 women, 888 men, 109 girls and 64 boys benefited from 

demonstrations of cowpea couscous preparation during 39 village sessions through 

training of trainers’ methodology; 

 Sensitization on essential nutrition practices (exclusive breastfeeding, pregnant and 

lactating women complementary feeding) reached 2,515 people (1,623 men, 1,051 

women, 123 boys and 78 girls; 

 32 awareness sessions were held and reached 2,613 people (1,291 women, 1,067 men, 

140 girls and 115 boys) on i) the importance of promoting hygiene in a living 

environment, ii) valuing local food including green leaves, moringa, goats’ milk, and iii) 

prevention of acute respiratory diseases; 

 16 gardening field schools were established in 16 villages. Each field school received a 

kit of small equipment (30 watering cans, 30 hoes and 30 rakes), 25 grams of improved 

seeds of tomato, lettuce, onion, cabbage, carrot, pepper and 25 kg of sweet potato seeds; 

 After the successful piloting of warrantage last year, the scale up is ongoing: 25 new 

villages, in addition to the five pilots, agreed to implement warrantage. In total, 1,689 

people including 54% of women participated in warrantage. 39 metric tons of 

agricultural products are already stored in 13 villages, for which participants received 

loans. In the 17 remaining villages, beneficiaries are committed to storing an additional 

67.8 metric tons of products and the distribution of loans is planned for January 2016; 

 A workshop was held on the exit strategy of ECOUT with 46 community leaders (23 

village chiefs and 23 religious leaders/Imams) and one representative of the vulnerability 

monitoring observatory (communes). Then, an awareness raising caravan was organized 

in partnership with the Imam of Ouallam and all the communities of the 56 villages; 

 30 awareness sessions enabled the sensitization of 1,496 people (803 women and 693 

men) including 231 leaders on gender and resilience. 

During the reporting period the program put an emphasis on sustainability of these activities as 

well as preparing the final program evaluation.  

 

                                                           
1 Espoir pour les Communautés de Ouallam, Tillabéri (Hope for Communities in Ouallam, Tillaberi) 
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II. Program Overview 
Large parts of the Nigerien population have been affected by severe food insecurity in the last 

decade, particularly in 2005, 2008, 2010 and 2012, after a combination of drought and flooding 

decimated crops and forage.  In August of 2013, this pattern repeated itself, impacting the 

harvest of staple crops. The Ouallam department of Tillabéri region was one of the hardest hit, 

and with 59 percent of the population moderately food insecure - the highest proportion in the 

country - the population was immediately vulnerable to food insecurity.  

 

The ECOUT program aimed to assist 56,000 beneficiaries (8,000 households) over an initial 

period of 18 months to meet their immediate needs and build their resilience to future shocks and 

stresses. The program was subsequently extended through a no-cost extension to slightly more 

than 22 months in length. ECOUT supports agro-pastoralists affected by food insecurity within 

the communes of Ouallam and Dingazi to improve their nutritional status through the purchase 

of nutritious food during the lean season using food vouchers and unconditional cash transfers. 

ECOUT also supports the diversification of household diets by increasing access to dairy 

products. Beneficiaries of the program received vouchers for the purchase of goats, animal feed 

and vaccinations, and benefited from training in animal husbandry, animal health and fodder 

management. 

 

The ECOUT program also aims to increase the resilience of agro-pastoralist communities to 

future shocks. Specifically, the program is supporting community-driven projects to rehabilitate 

pastureland and increase water efficiency through Food for Work (FFW) activities. ECOUT 

further contributes to the recovery and increased resilience of farmers in Ouallam department by 

providing training on climate-smart techniques. Participants who complete the training have 

earned vouchers to purchase improved agricultural inputs. Lastly, the ECOUT program 

contributes to strengthening the GoN’s early warning system (EWS) for food insecurity by 

building the capacity of community-based early warning committees to effectively identify 

imminent shocks and communicate projected needs to commune-level bodies. Mercy Corps also 

works to ensure that nutrition messaging is a part of all program activities.  
 

 

III. Program Activities 

3.1. Program achievements during the reporting period  

Description of Activities 

Achievement 

Quantitative and Qualitative Description 

Achieved Ongoing No 

Outcome 1: Agro-pastoralist populations affected by food insecurity have reduced nutrient gap 

Activity 

1.1.2. 

8,000 households 

benefit from 

unconditional cash 

transfers (UCT) 

X   During this quarter corresponding to the NCE period, 

7,985 households benefited from Cash For Work 

activities. Each beneficiary received XOF 16,500 (US 

$30) meaning a total of XOF 131,752,500 ($ 239,550).  

Activity 

1.1.6 

Community-level 

nutrition messaging 

and behavior change 

activities related to 

ENA (essential 

nutrition actions) and 

 X  During this quarter, through training of trainers’ 

methodology, 2,585 people including 1,513 women, 888 

men, 109 girls and 64 boys benefited from 

demonstrations of cowpea couscous preparation during 

39 village sessions. In addition, sensitizations on essential 

nutrition actions (exclusive breastfeeding, pregnant and 
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Description of Activities 

Achievement 

Quantitative and Qualitative Description 

Achieved Ongoing No 

household dairy 

consumption 

lactating women complementary feeding …) were held 

and reached 2,515 people (1,623 men, 1,051 women, 123 

boys and 78 girls). Finally, 32 awareness sessions were 

held on i)  the importance of promoting hygiene in a 

living environment, ii) valuing local food including green 

leaves, moringa, goats’ milk and iii) prevention of acute 

respiratory diseases. These sessions reached 2,613 people 

(1,291 women, 1,067 men, 140 girls and 115 boys). 

Outcome 2: Agro-pastoralist population affected by food insecurity have increased capacity and resources that support resilience 

Activity 

2.1.1 

Land rehabilitation 

and small 

infrastructure projects 

conducted under food 

for work activities 

X   During this quarter, post-harvest Cash For Work 

activities enabled beneficiaries to build 12 new storage 

facilities for warrantage, to create 4,596 garden plots in 

16 villages for vegetable production and to contributed to 

the sanitation of households and public spaces (2,018 pits 

dug and filled with stones for waste water collection, 125 

ha of public spaces swept) 

Activity 

2.1.2 

8,000 households 

benefit from 

agricultural inputs, via 

voucher system 

 X  During this quarter, the program supported the 

production of vegetable crops. As reported above, 4,596 

plots were created through CFW activities for the 

establishment of 16 gardening field schools (one 

gardening field school per village). Then, each gardening 

school (village) received a kit of small equipment (30 

watering cans, 30 hoes and 30 rakes), 25 grams of 

improved seeds of tomato, lettuce, onion, cabbage, carrot, 

pepper and 25 kg of sweet potatoes seeds for planting. 

Trainings are ongoing. 

Activity 

2.1.3 

8,000 households 

trained in climate-

smart agricultural 

techniques 

 X  During this quarter, beneficiaries from the 16 gardening 

field school were trained on conservation agriculture 

techniques related to vegetable production, including soil 

manuring, vegetable seedling transplanting, among other 

techniques. The trainings are still ongoing and will 

continue during the next quarter. The program also 

planned an exchange visit between its beneficiaries from 

Ouallam and those working on the production sites of the 

company AINOMA2 for experience sharing. 

Activity 

2.1.4 

30 EWS structures 

benefit from training 

and capacity building 

support 

 X  To ensure the sustainability of its activities and the 

effectiveness of its exit strategy, ECOUT organized an 

awareness raising caravan in collaboration with the Imam 

of Ouallam during December 2015 for the sustainability 

of ECOUT achievements: continuation of some activities 

(distribution of goats, warrantage system, gardening, 

adoption of good agricultural practice), the strong 

involvement of leaders and community leaders in the 

implementation of activities, maintaining community 

structures in place (CBEWS, COGES). Thus, this 

caravan incorporated all program activities in its 

messaging, including emergency and early recovery 

activities. Before that, a workshop was held with 46 

community leaders (23 villages’ chiefs and 23 religious 

leaders/Imams) and one representative of the 

Vulnerability monitoring observatory on the same topic. 

In addition, markets weekly survey by the CBEWS 

showed food prices in 2015 are higher compared to those 

of 2014 for the same period (exception of cowpea) 

                                                           
2 Ainoma is one of the most reliable private companies in Niger on production and marketing of improved seed (rainfed crops 

and vegetables). Its office is the headquarters of the Association of seed producers in Niger. 
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3.2. Program activities narrative 
 

Activities related to the outcome “Agro-pastoralist population affected by food insecurity 

have reduced nutrient gap” 

Post-harvest Cash For Work  

 Cash for work activities 

As planned in the no-cost extension (NCE) proposal, post-harvest Cash For Work (CFW) 

activities were implemented in the 56 villages of the two communes during the reporting period. 

These cash transfer activities enabled beneficiaries to: i) build community storage facilities for 

the scaling up of warrantage, ii) improve the infrastructure of collective gardening sites, and iii) 

reinforce the sanitation and hygiene of community spaces. CFW projects were planned by 

communities, based on their early warning systems and participatory local needs assessment, and 

carried out in November 2015. During this period, the main achievements were: 

 Contribution to the construction of storage facilities for warrantage: under this activity, 

beneficiaries made more than 2,150 clay bricks for the construction of twelve new 

storage facilities. Beneficiaries identified qualified people within the community for 

warehouse construction. Other beneficiaries contributed through labor during CFW days. 

ECOUT supported communities to finalize the warehouses with the provision of metal 

sheets for the roof, doors and windows.    

 Preparation of collective gardening sites: As part of this activity, beneficiaries created 

4,596 garden plots in 16 villages. This activity also allowed for the rehabilitation of the 

fences of 16 gardening sites, primarily to protect them against livestock. In addition, the 

beneficiaries of the village of Kabefo constructed gravity-based trench irrigation systems 

consisting of small canals linking boreholes to the garden plots, improving beneficiaries’ 

(particularly women) access to water.  

 Sanitation of community spaces: Under this activity, beneficiaries dug 2,018 pits and 

filled them with stones for the collection of households’ wastewater and swept 125 ha of 

public places (schools, markets, health centers, village centers, etc.). This helped to 

improve the living environment and instill good hygiene practices in the community. This 

would help to reduce diseases in relation to awareness conducted within the framework 

of malnutrition. 

In addition, beneficiaries made 1,730 clay bricks for school fencing and 20,000 clay bricks for 

the construction of 15 houses to benefit 15 households affected by flooding during the rainy 

season. Finally, beneficiaries constructed one protective bund at Yalouma, filled five ravines in 

five villages, and treated the areas around four wells (cleaned and plugged holes) to improve 

water quality and the well-being of communities. 
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Making clay bricks at Kouffeyzedo during CFW 

activities 

A storage facility constructed for warrantage during 

CFW activities 

  

Plots made for gardening A Gravity based trench for irrigating garden plots 

  

Sanitation work around a well at Yourmandi A pit for wastewater collection 

 

 Post-harvest cash distribution:  

Distributions of CFW payments sought to increase beneficiaries’ food security to the greatest 

extent possible. Thus, payment took place during the harvest, when agricultural products are 

widely available and prices are at their lowest, thereby increasing the value of the cash 

transferred to households. After one month of cash for work activities, each of the 7,985 

households benefited from a payment of XOF 16,500 (US $30). Given this pay-out, each 

participating household could afford the equivalent of 50 kg of millet, 6 kg of pulses, and a liter 
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of vegetable cooking oil. In total, the program injected XOF 131,752,500 (US $239,550) into the 

local economy.  

  

Post-Harvest Cash payments 

Community level nutrition messaging and behavior change 

 Culinary demonstrations (cowpea couscous preparation) 

In order to promote the use of nutritionally rich foods based on local products and thereby reduce 

malnutrition, the program conducted a training of trainers’ session for 10 field agents. Agents 

were trained to carry out cooking demonstrations of a cowpea couscous dish enriched with 

Moringa, oil and other ingredients (tomatoes, onions, etc.). The objective of these 

demonstrations was to convince beneficiaries to integrate the dish into the consumption patterns 

of their households. All the ingredients used in the demonstration are locally available at low 

prices. After the training of trainers, each field agent trained community outreach workers and 

beneficiaries in 39 villages during demonstrations organized through villages’ assemblies. In 

total, 39 demonstrations sessions were held and reached 2,585 people, including 888 men, 1,513 

women, 109 girls and 64 boys.  

 

Image of cowpea couscous enriched with moringa and other vegetables 
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 Beneficiaries sensitization on essential nutrition actions 

In order to accelerate behavior change and prevent malnutrition in children under five, the 

program promoted five essential nutrition practices using pagi-volte
3
. These included:  

 Exclusive breastfeeding; 

 Techniques of pregnant and lactating women complementary feeding; 

 Complementary child feeding after the first six months; 

 Sanitation and hygiene; 

 Use of health services (preventive and curative). 

In addition to the topics listed above, during awareness sessions, ECOUT promoted diet 

diversification, including the consumption of goat’s milk and moringa. During this quarter, the 

program held 67 awareness sessions during village assemblies, which reached 2,515 

beneficiaries, including 1,623 men, 1,051 women, 123 boys and 78 girls in both Ouallam and 

Dingazi communes.  

 Sensitizations on strategic feeding  

To accelerate the implementation of ECOUT’s nutrition strategy, the program trained 282 

community stakeholders, including 112 outreach workers and 170 lead mothers, on strategic 

feeding for pregnant/lactating women and children under five. These program stakeholders 

continue to replicate these trainings in their respective villages through village assemblies and 

home visits. The subjects covered by these key stakeholders this quarter included: i) the 

importance of promoting hygiene in a living environment; ii) valuing local foods, including 

green leaves, moringa, cowpea, and goat’s milk; and iii) prevention of acute respiratory diseases. 

During this quarter, community outreach workers and lead mothers organized 32 awareness 

sessions and reached 2,613 beneficiaries (1,067 men, 1,291 women, 140 girls and 115 boys). 

 

 

Table 1: Number of people who benefitted from nutrition activities during the quarter 

 
Activities Number of 

sessions 

 Participants Total 

Men  Women  Youth 

Community Outreach’ workers   56  56  0  112 

Lead Mothers    0 170   0 170 

Awareness sesssions on essential 

nutrition actions  

67 1263 1051 201 2515 

Awareness sessions on Strategic 

feeding  

32 1067 1291 255 2613 

Culinary demonstrations  39 888 1513 173 2574 

 

 

 

                                                           
3 Pagi-volte is an education flipchart used by community outreach workers in Niger by development stakeholders. They consist 

essentially of messages with images and can be used to educate an illiterate public 
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Activities related to the outcome “Agro-pastoralist populations affected by food insecurity 

have increased capacity and resources that support resilience” 

 

Support to vegetable crops production through gardening field school 

The program aimed to increase agricultural production and diversify livelihoods in Ouallam by 

providing beneficiaries with training on vegetable gardening and supporting access to improved 

agricultural inputs. Thus, based on an assessment of water availability, it identified 16 villages 

for the establishment of gardening field schools.  

 

This activity began with Cash For Work, which enabled communities to secure garden sites and 

to prepare the land for planting. Each village then received 30 watering cans, 30 hoes and 30 

rakes as tillage equipment. Each village received also a kit of seeds: 25 grams of vegetable seeds 

(lettuce, tomato, onion, cabbage, carrot, pepper seeds) and 25 kg of sweet potatoes seeds for 

planting.  

 

During this quarter, the program trained beneficiaries on preparing plots (proper dimensions), 

creating nurseries for seedlings, watering, and the appropriate types of crops according to soil 

type. Where nurseries are still being made, garden plots continue to be created. Technical 

supervision and coaching on the part of Mercy Corps field agents is ongoing, with the support of 

the agricultural extension service. Currently, garden crops are at different stages of growth, from 

nursery to transplanting. 

 

  
A nursery and plots at gardening field schools 

 

Scaling up of Warrantage  

After the successful piloting of warrantage in 2015 in five villages, the program aimed to scale 

up this system in Ouallam. Thus, the program has undertaken the following actions: 
 

- Raising awareness on the warrantage system among the 56 target villages of ECOUT; 

- Support to beneficiaries for the building of storage facilities in 13 villages (built in 

villages which don’t already have such infrastructure); and 

- Support to beneficiaries in the establishment of organizational structures (25 village 

groups) and linking them to the microfinance institution, ASUSU SA. 
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At the end of the described phase of awareness raising, 25 villages (in addition to the five pilot 

villages) agreed to implement warrantage in their communities. Within these villages, 768 

individuals (205 men and 563 women) in 13 villages had physically stored
4
 39 metric tons of 

agricultural products. In addition, 921 people including 565 men and 358 women in 17 villages 

committed to storing an additional 67.8 metric tons of agricultural products. Overall, during this 

scaling up phase, 1689 people, 54% of whom were women, participated in warrantage activities, 

compared to 386 during the piloting period. The total quantity of products planned during the 

scale-up will reach 107 metric tons compared to 17 metric tons during the piloting period. The 

distribution of credit to beneficiaries is planned at the beginning of the next quarter (January). 

 

Table 2: Quantities of agricultural products stored or proposed during this scaling up phase 

Physical Stock for warrantage  

Me

n 

Wome

n 

Millet 

(kg) 

Sorghu

m (kg) 

Cowpe

a (kg) 

Groundnu

t (kg) 

Voandzo

u (kg) 

Sesame 

(kg) 

Souchet 

(kg) 

Sorrel 

grain 

(kg) 

Okra 

pulse 

(kg) 

205 563 
9,887.

5 
1,072 3,514 22,108 1,811.5 368 102 80 89 

Proposed
5
 Stock for warrantage 

565 358 38.010 2,51 4,3 20,706.50 491.5 585 1,15 0 100 

 

 

Construction of boreholes 

During the extension phase, the program intends to construct six boreholes in the highest priority 

villages. These villages were identified in partnership with the communes and the technical 

service of Hydraulic in Ouallam: Goura Goura, Saptaka Kotchiré, Kabéfo, Bereizedo, Banimate 

and Garbey Goumande. The construction of these boreholes will improve the availability of 

drinkable water and we assume will reinforce messages given through nutrition activities on 

essential family practices. 

To this end, the program has launched a restricted tender for the recruitment of a service 

provider. After evaluation and analysis of the offers received, the private sector enterprise 

IKADA was chosen to carry out the drilling and construction. At the end of this quarter, the sites 

in each village planned for drilling were officially presented to IKADA in the presence of local 

authorities, village leaders, and the departmental service of hydraulics. The borehole drilling is 

planned for the beginning of the next quarter and provisional acceptance is planned for mid-

February for the six boreholes. Meanwhile, the program team has undertaken action to establish 

and train water management committees in each village. Each management committee is 

composed by a President, a Secretary General, a Treasurer, two Hygienists, and a Repairer for 

maintenance and small repairs of the borehole and a hydrant man for the daily management of 

the borehole. In addition, each community benefiting from the boreholes is mobilizing 150,000 

CFA (US $254, voluntary contribution) to provide start-up funds for the management committee 

as it is set in Niger’s legislation. 

 

 

                                                           
4
 Agricultural products already stored by the farmers who are now waiting for the credits 

5
 Each farmer engages to store a quantity of his production. The constitution of the stocks is ongoing 
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Organization of public awareness meetings 

In order to ensure the sustainability of its activities and the effectiveness of its exit strategy, 

ECOUT organized an awareness raising caravan in collaboration with the Imam of the Grand 

Mosque in Ouallam. This caravan incorporated all program activities in its messaging, including 

emergency and early recovery activities: the continuation of the main activities (distribution of 

goats, warrantage system, gardening, adoption and sustainability of good agricultural practice), 

and the strong involvement of leaders and community leaders in the implementation of activities, 

maintaining community structures in place (CBEWS, COGES). Prior to the launching of the 

caravan, the program held a workshop with forty-six community leaders (23 villages’ chiefs and 

23 religious leaders/Imams) and one representative of the Vulnerability monitoring observatory 

(organization of early warning system at commune level). During this workshop, program staff 

presented the main objectives of ECOUT program, its activities and its components, and 

discussed them with participants. Then, the successes and the lessons learned of the program 

were highlighted. Finally, the participants discussed strategies to sustain the achievements of the 

program. Based on the recommendations of this workshop, the program team and the Imam 

elaborated on religious basis, key messages, with supporting examples (messages addressing 

Muslim community were designed on the basis of the Koran citations to motivate behavior 

change). Then, these messages were shared with the whole community during village 

assemblies.  

Training of community leaders and other beneficiaries on “gender in resilience” 

The results of an analysis of the cultural and socio-economic context of Dingazi and Ouallam 

communes revealed enormous differences between men and women related especially to 

stereotypes and prejudices inherent in the customs of the community in all areas (access to 

resources and assets, control over resources, participation, enjoyment of rights, etc.), usually to 

the detriment of the less powerful (women and children). In such a context, strengthening the 

capacities of community leaders to apply a gender approach is essential for the establishment of 

social justice. It is in this context that the ECOUT gender sector has organized a training 

program for the benefit of community leaders on gender in a resilience context. The main 

objective of this training session was to empower traditional and religious leaders on gender 

issues in order to influence community attitudes towards women. 

This training, which included the participation of 56 women and 175 men, was organized by 

ECOUT in collaboration with the Imam of Ouallam and the Director of Population, Women and 

Child protection in Ouallam, who served as a co-facilitator. The training covered several topics, 

which were discussed in a participatory manner with community leaders, taking into account 

religious points of view and formal national laws. These included: 

 The daily lives of women in the context of Niger and Ouallam,  

 Equity / equality,  

 Women and youth rights, 

 The social division of labor,  

 Access and control of resources and services,  

 Contribution of women and youth in development activities and resilience, 
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Afterward, community leaders trained other members of their villages on the same subjects 

under the oversight of program’s staff. These village-level trainings offered opportunities for 

leaders to interact with their communities on the situation of disadvantaged social groups 

(women and child) and to increase awareness of gender inequalities. These community trainings 

were organized in 30 villages and reached 1,496 people, including 803 women and 693 men. 

 

Weekly market surveys in five principal markets in Ouallam and Dingazi 

Market surveys highlighted the liveliness of markets in Ouallam due to the availability of 

agricultural products and the strong presence of farmers, traders, and animal breeders. Unlike last 

quarter, agricultural products were readily available. In spite of that, prices of cereals are similar 

to those of the previous quarter. This is probably due to the poor harvest, which was in turn the 

result of a poor rainy season (which started late and ended early). However, prices in 2015 are 

higher compared to those of 2014 for the same period, with the exception of cowpea (see table 

below). Regarding animal sales, the average price of sheep and goats increased over 2014 by 

XOF 5,000 and 2,000, respectively. Terms of exchange are more favorable for animal breeders, 

as, for example, the cost of a 100kg bag of millet is less than that for a single goat.  

 

Table 3: Food and animal prices in 2015 compared to those of 2014 during the same period 

(December) 
Items Price in December 

2014 

Price in December 

2015 

Difference 

Millet (100 kg) 20,000 21,000 1000 

Maize (100 kg) 18,000 19,000 1000 

Sorghum (100 kg) 18,500 19,000 500 

Cowpea (100 kg) 30,000 27,500 -2500 

Rice (25kg) 10,500 10,500 0 

Salt (25kg) 4,500 4,500 0 

Cooking oil (liter) 900 1,000 100 

Sheep 40,000 45,000 5000 

Goat 20,000 22,000 2000 

Chicken 2,500 2,000 500 

 

IV. Monitoring & Evaluation 

The main monitoring and evaluation activities during the quarter are described below: 

- Evaluation of the distribution of red goats: The program commissioned an external 

evaluation to access the effects of the distribution of red goats and the consumption of 

goat’s milk on household food security and resilience in comparison to control villages. 

The French version of report is available and will be translated as soon as possible for 

sharing with partners. 

- Post distribution monitoring: After the distribution of cash in December, the program 

planned a PDM for the beginning of the next quarter (January). The results of the PDM 

will be integrated into the program’s final report. 

- Final external evaluation (end line survey): Given the approaching end of the program, 

terms of reference were prepared for its final evaluation, to be conducted by an external 
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consultant. This evaluation will take place during the next quarter (in February) and the 

results will be available before February 29, 2016. 

In addition, as usual the program’s activities were regularly monitored at the household level 

using the ODK system of data collection. This enables Mercy Corps to continuously track the 

main indicators of the program.  
 

V. Challenges 

The main challenges encountered by the program during this reporting period included:  

 Identifying a qualified provider for borehole construction within a short time: World 

Vision was initially identified to carry out this work (see responses to the issues letters of 

the No Cost Extension). However, it has desisted because of the large number of 

boreholes it must undertake with other partners. This obliged the program to launch a 

restricted tender, which has lengthened the process for the recruitment of a provider. 

 Resignation of some staff: with the approaching end of the program several staff has 

resigned for positions with other organizations. This has left the program partially under-

staffed and added to the workload of remaining staff. An internal reorganization was 

done to fully cover priority activities. 

 

VI. Next steps 

The next quarter will coincide with the end of the extension phase and will focus on the 

following activities: 

 

Nutrition 

 Continue awareness raising on good dietary practices within the program’s scope of 

fighting malnutrition 

 Health and Nutrition Caravan with an emphasis on strategic feeding and use of health 

services 

 

Community based early warning system 

 Workshop on early warning systems 

 Awareness raising caravan on early warning systems 

 

Agriculture 

 Supervision of the distribution of microcredits from warrantage 

 Monitoring and supervision of garden sites 

 

Cross cutting activities 

 Final external evaluation 

 PDM Survey of CFW payment 

 Program closing meeting 

 


